


Tasks

- Task 1 Project Tracking and Mapping
- Task 2 Identify Project Priorities
- Task 3 Priority Project Advancement
- Task 4 Branding and Marketing
- Task 5 Signage and Wayfinding
- Task 6 Events and Meetings

Task 1 Project Tracking and Mapping



| Community | Regional Trail Projects | Geographic Limits | Status | Activity | MassDOT # | TIP Year | EJ Location | Notes |
|-------------|----------------------------|---------------------------------------|----------------|-------------------------------|------------------------|----------|-------------|-------------------------------|
| Ashland | Upper Charles Loop | Hopkinton SP to Framingham TL | Planning | Meeting with Town now | | | yes | |
| Ashland | Aikens Rd Connector | Aikens Rd to Hopkinton SP | Research | Land ownership research | | | yes | need to follow up w DCR |
| Framingham | Bruce Freeman RT ph 4 | Route 9 to Sudbury TL? | Prelim design | | 613654 | | yes | |
| Framingham | Bruce Freeman RT ph 3 | Eaton Rd W into Sudbury | Prelim design | | 613319 | | no | |
| Framingham | Chris Walsh Trail | Farm Pond south loop | Design | Earmark for the City | | | yes | |
| Framingham | Upper Charles Trail | Framingham MBTA to Sherborn TL | Planning | Upcoming CSX Negotiation | | | yes | |
| Framingham | Sudbury Aqueduct | Framingham MBTA to Sherborn TL | Stagnant | | | | yes | need to follow up w DCR |
| Framingham | Beaver Dam Brook Trail | UCL Trail to Aqueduct | MAPC Idea | | | | yes | |
| Framingham | RR ROW | Tripp St to Beaver St approximately | MAPC Idea | | | | yes | needs ownership clarification |
| Framingham | Carol Getchell Connector | CRT to Carol Getchell Trail on dike | Feasibility | Solomon Fd funding | | | yes | Advocacy project |
| Framingham | Weston Aqueduct | Bruce Freeman RT to Southborough line | Stagnant | | | | yes | need to open and sign rem |
| Framingham | Bruce Freeman connector | Cushing Park to BFRT | Dormant | MAPC Idea | | | yes | |
| Framingham | Wauashakum Trail | Downtown to Ashland state park | Dormant | status of feasibility study? | | | yes | |
| Holliston | Holliston Greenbelt Trail | Ashland SP to UCRT | Implementation | Town seeking easements | | | no | need to follow up |
| Hopkinton | Upper Charles Loop | Milford to Ashland | | resolve routing plan | | | no | comment on routing plan |
| Hopkinton | Upper Charles to Hopkinton | Through Legacy Farms | status? | | | | yes | |
| Marlborough | Panther Trail | Circle trail within Marlborough | Implementation | | | | yes | Town project, need to map |
| Marlborough | Assabet RT Greenway Ext | ARRT terminus to Southborough | MAPC Idea | None | | | yes | Need to scope with the Cit |
| Marlborough | Wachusett Aqueduct | Southborough to Northborough | Status? | access permit on open channel | | | yes | keep following |

Task 2 – Identify Project Priorities


Goal for each community to have at least one greenway the meets the following criteria

- ☐ Separation from Traffic
- ☐ Accessible surface
- ☐ Connects to two or more adjacent communities
- ☐ Connects to the nearest transit station
- ☐ Highest Priority
 - Environmental Justice communities (Framingham, Ashland, Marlborough, West Natick)
 - Closing small gaps yield significant network miles
 - Close proximity to MBTA stations



Task 3 Priority Project Advancement

Framingham
Ashland
Southborough
Marlborough



Tasks 4 and 5 Marketing and Signage



Task 6 Upcoming Meetings

- Annual Trail Summit –
Marlborough, Southborough,
Ashland??
- Individual meetings in the above
locations



LandLine webpage

- Develop branding for the effort that can be used in digital and print.

Deliverable – website, perhaps paper products, media attention

Task 5 – MW regional signs and wayfinding

Using the MassDOT Signage and Wayfinding Guide, identify funding to begin to implement signs and wayfinding throughout the region on completed segments.

- Identify funding through foundations and other sources to do a wayfinding pilot.
- Develop a signage plan with selected communities (more than 1 adjacent)

Deliverable – procure funding to develop and install signage in a selected area

Task 6 – MW Trail focused meetings

During 2024, three trail focused meetings will be held, as well as the annual summit. The trail focused meetings to occur separate from regular MW meetings, and focused on projects in 3 or less communities.

Place based focused meetings, with deep dive discussion on scoping, planning or implementation of priority projects

1) Framingham focus – recap of the fall trail summit progress toward next steps on a number of projects

2) Ashland Upper Charles Trail – work toward revisioning the Upper Charles Trail

3) Southborough and Marlborough – Focus developing a Greenway corridor to connect the Assabet and Open Channel Trails

4) Aqueduct Trail Network – Focus on completing the last remaining sections. Identify challenges and opportunities

Annual trail summit focusing on information sharing and an outdoor walk. Target locations – Marlborough, Southborough, or Ashland