Norwell Rezoning Process | Town of Norwell | MAPC | Public Forum #1 | September 24, 2019

# Timeline



OCTOBER

## **Community Workshop 1**

SEPTEMBER 2019

Learn about how zoning changes could effect the development of Queen Anne's Plaza and Accord Park. Give feedback on what the vision, priorities, and goals of the project should be.

#### Zoning Scenario Development & Impact Assessment OCTOBER 2019 - NOVEMBER 2019

Based on input from the first Community Workshop, MAPC will craft potential zoning scenarios and analyze associated impacts on town finances, traffic, and environmental quality.

## **Community Workshop 2**

EARLY NOVEMBER 2019

Hear about the zoning scenarios and impact analyses crafted by MAPC. Give input on what scenario you

DECEMBER

**H** 

feel will best meet Norwell's needs.

## **Zoning Scenario Refinement**

NOVEMBER 2019 – DECEMBER 2019

Based on the second Community Workshop, refine zoning into a final concept and impact analysis.

#### **Community Workshop 3**

MID-DECEMBER 2019

Learn about the final zoning scenario and impact analysis and give feedback on possible improvements and changes.

# JANUARY

# **Zoning Writing**

#### JANUARY 2020

MAPC will write zoning language reflective of the three Community Workshops and deliver it to the Norwell Board of Selectmen.

#### **Planning Board Hearings**

JANUARY 2020 – MARCH 2020

The Norwell Planning Board will hold public hearings to review the zoning language, and will issue a report and recommendations to the Board of Selectmen.

#### **Town Warrent**

#### **MARCH 2020**

Zoning proposals will be added to the Town Meeting Warrant, which will serve as the agenda for the 2020 Town Meeting in May.

#### **Town Meeting**

MAY 2020

The proposed zoning will require a two-thirds majority vote of present Town Meting participants to pass. Make sure you're there!

# www.mapc.org/norwell-zoning